EDF CCB
MARCH MONTHLY STATUS REPORT

EDF CCB ITEMS APPROVED

CCR No. Originator Log Date Org Disp Title

97-0172B  OUYANG, A. 03/03/97 SMO C Request for hardware allocation t
System Verification

Notes: HTSC implement

97-0246A SNYDER, R. 03/07/97 RELB C Legato Networker enabler codes
Notes: Networker t/b installed on Sea Serpent

97-0256 RUCKSTUHL,J.  03/03/97 CM C Atria ClearCase Wink-In problem
Bug#10498
Notes: 290 patch t/b installed (for Sun Solaris only)

97-0257 OUYANG, A. 03/03/97 SMO C Request for hardware allocation to
System Verification
Notes: Charleen to provide attachment

97-0259 PULKKINEN, J. 03/03/97 RELB C Need Kodiak to become a Release |
baseline machine to access 4mm

stacker
Notes: HTSC installation
97-0281 JOHNSON, G. 03/06/97 M&O A Make Jupiter backup mail server
97-0282 JOHNSON, G. 03/06/97 M&O A Move Frame Maker Server to QUE
97-0286 WHITE, R. 03/07/97 RELBC Release B SPDS Database renamin

mode management
Notes: HTSC implementation

97-0287 SNYDER, R. 03/07/97 RELB C Tivoli installation/configuration of
Net.Commander

Notes: Install on PDPS2 must be coordinated with Doug Sims; Cheyenne & pdpsl redlined out by C

Steenberg;

97-0291 WHITE, R. 03/07/97 RELB C RelB Critical Management Report
Un-archive Database creation
NOTES: HTSC Implementation



97-0296 SNYDER, R. 03/10/97 RELBC Install Tivoli Plus module for Netv
on Cheyenne
Notes: Install Tivoli and Tivoli Plus on Sea Serpent

97-0297 WHEELER, L. 03/10/97 SMO C Create a second miniDAAC in the
to be called the Verification and
Acceptance Test Center (VATC)
Notes:Doug O'Neill to identify project team

97-0300A WANE, R. 03/21/97 RELB A BX Pro License upgrade for evalu:
97-0312 SWENTEK, L. 03/11/97 RELB A Upgrade Remedy on relbhpms
97-0318 PATEL, D. 03/12/97 RELB C Installation of Sybase S-Designer T

Notes: Approval contigent upon availability of license; Refer to C. Brown; HTSC installation;

97-0319 ALDRIDGE, N. 03/13/97 SCDO C Required installation of ARC/INF(
components
Notes: HTSC installation

97-0324 PETERS, B. 03/13/97 SE C Relocate EMASS 85900 tape drive
Landover facility
Notes: EDS action; EMASS install;

97-0329 JEW, W. 03/14/97 RELB A Transfer Sun workstation (Snow N
to 2073A from 2108F

97-0344 VU, D. 03/18/97 SMO A Load RTM software on Sun Ultras
2 deimos for testing

97-0349 LANGE, K. 03/20/97 M&O A BIND upgrade to 4.9.3
97-0362 DOMBROWSKI,  03/21/97 SO A Dogbert software upgrade

97-0365 WANE, R. 03/21/97 RELB A Upgrade mummy chimera, sdps2,
machines with the RELB baseline

97-0366 HYMAN, P. 03/21/97 SDE C Reconfigure "Maple" to ECS Stanc
Notes: HTSC implementation

97-0370 FIRTH, S. 03/21/97 FOS A Need to install MIT KDC on FOS



97-0371 FIRTH, S. 03/21/97 FOS A FOS X-Term servers need t/b mow:

97-0373 CHOMKO, E. 03/21/97 SMO C Installation of SCTGEN the EDOS
data generator
Notes: Install on Sim; HTSC to support installation 3/25/97;

97-0374 WHITE, R. 03/24/97 RELB C RelB DSS STMGT Database creat
for iteration 8/9/11
Notes: Contact Royal to coordinate

97-0375 CARTER, M. 03/24/97 RELB C Equipment allocation for developn
Notes: Add ET3WS6 (SGI); Need date is ASAP;

97-0376 VANSTEENBERG "03/24/97 RELB A Mini-DAAC HW re-allocation
97-0380 YANG, W. 03/24/97 RELB A Install Kftp (Kerb*Net 1.0) on dss

97-0381 RACHAKONDA, S. 03/24/97 RELB C Upgrade sdpsl to Sun 5.5 0S and i
DCE 1.1 Transarc patches #1 to
current and future patches

Notes: Patches 1-13

97-0386 THOMAS, S. 03/24/97 SCDO C After hours Mini-DAAC access
Notes: Will allow access for next week; HTSC will coordinate with Scott;

97-0405 DREISBACH, J. 03/27/97 REDV C Moving a Sun Workstation "Caspe
from 2040F to 2016E

Notes: Sun workstation will be removed from 2040F and moved to EDS Property Room. X-term from

3000E will be moved to 2016E.

97-0406 GILL, B. 03/27/97 RELB C Installation of the IQ Software's I
software product onto a Release
BO Development Sun platform

Notes: L. Moses to do instal; Will need sudo privs to install and configure; Please remove once com|

97-0409 BILLUPS, R 03/28/97 RELB C Move a Sun workstation "Medusa’
2073E to 3000E
Notes: X-term will be installed in room 2016E; refer to CCR 97-0405;

97-0410 CLARK, J. 03/28/97 FOS C Need to evaluate Remedy Corporai
Arweb product
Notes: FOS install;



97-0411 HUSAIN, S. 03/28/97 RELB A Install Discover software
97-0412 EISENSTEIN, J. 03/28/97 SCDO A Dismantle IR1 Sustaining Engineeri

97-0413 MILBURN, R. 03/28/97 RELB C Load XVT version 4.5
Notes: To be added to B.0 baseline;

97-0418 LARSON, E. 03/28/97 RELB C Put 64 bit IMSL on EDHS ftp serv
Notes: Should be placed in ClearCase, then put on FTP server, then add to B.0 baseling;

97-0420 CORDREY, G. 03/31/97 FOS C Install Tivoli on FOS platforms
97-0425 VAN STEENBERG 03/31/97 RELB A HIPPI card for mini-DAAC

97-0426 VAN STEENBERG 03/31/97 RELB A J210 upgrades for mini-DAAC HP

97-0429 CARTER, M. 03/31/97 RELB A Need Sabrina (Sun 20/50) upgradec
RelB baseline
97-0430 CARTER, M. 03/31/97 RELB A Move 12GB Storage Array from A

to Cheyenne

CLOSED CCRS
March 1997
Close
CCR No. Originator Date Title

96-0873B DAVENPORT, P. 03/18/97 Prototype mini-DAAC for switching
between RelA.1 and Rel B

96-1069B PRIVOR, H. 03/26/97 Load XRP-Il and Accell on dipelsun

96-1280 MCCARTNEY, D. 03/03/97 EDF RelB Teastbed Upgrade - Document
RelA mini-DAAC/connectivity net
configuration

96-1348 COMPTON, D. 03/05/97 Need to upgrade ClearCase Clients
throughout the infrastructure

97-0083 FLOYD, B. 03/03/97 Installation of MSS CM COTS/Custom files
on the MSS Development Platform,



Cheyenne

97-0127 KLEIN, L. 03/05/97 Disk space for DEM Testing
97-0136 JAEGER, T. 03/31/97 2 Sunsto Support B.0 SMC
97-0141 OUYANG, A. 03/03/97 Request for hardware alocation to

system verification

97-0141A OUYANG, A. 03/03/97 Request for hardware alocation to
system verification

97-0141B OUYANG, A. 03/12/97 Request for hardware alocation to
system verification

97-0157 VAN STEENBERGO03/20/97 Rel B.0 COTS SW install

97-0160 VAN STEENBERGO03/03/97 RelB SW install request

97-0170 LEWIS, W. 03/03/97 SDSRV Database Benchmark Hardware

97-0172 OUYANG, A. 03/03/97 Request for hardware alocation to
System Verification

97-0172A OUYANG, A. 03/03/97 Request for hardware alocation to
System Verification

97-0179 CETUK,T. 03/26/97 Installation of Sun COTS softwareto
support 1CO development effort

97-0180 CETUK,T. 03/26/97 Instalation of HP hardware and COTSto
support 1CO devel opment effort

97-0204 HO, S. 03/11/97 Install PowerBuilder and S-Desiginor on
PC

97-0207 KLEIN, L. 03/04/97 IMSL FOO0 Library installation

97-0216 CROFT, C. 03/31/97 Upgrade COTS software on et3wsl and
et3ws2 to conform to B.0 COTS

97-0249 BURCH, E. 03/20/97 Move RelB build platforms jenga, relbhp,
relbhpcs, cheyenne, relbsgi to ClearCase
FDDI ring

97-0250 WHITE, R. 03/31/97 RelB Critica Management Report LSM and

SMC Replication Serversinstallsand SMC
database cregtion



97-0267 COCKEY, J. 03/11/97 New databases on Sybase server
relbsgi_srvr fod RelB DSSiteration
development

97-0270 KLEIN, L. 03/06/97 Instal IMSL C Library on SGI Power
Chalenge (Lasher)

97-0288 VICKERS, V. 03/31/97 Computer update for B.0 scanner
interface development and testing

97-0292 DAVENPORT, P. 03/12/97 Request for RogueWave 6.1.0 installed in

Micro-DAAC

97-0309 KOO, R. 03/26/97 Database creation for test tools group

97-0320 CASE, L. 03/26/97 Rename and create databases on relbhp

97-0325 WHITE, R. 03/26/97 Release B Database Creation for
iteration 2

97-0326 WHITE, R. 03/26/97 RelB PDPS database creation for
iteration 9 and 11

97-0327 WHITE, R. 03/31/97 RelB DSS/'SDSRV Database renaming for
Mode Management

97-0328 WHITE, R. 03/31/97 RelB instalation of S-Designor s'w for
Database M anagement

97-0345 FIRTH, S. 03/26/97 Need to install Sybase Server on FOS
Mini-EOS W/S

97-0347 SYDNEY, J. 03/31/97 Move the Sun Workstation from room 2073D
to room 2024A (Karin Loya)

97-0368 CARTER, M. 03/28/97  Equipment allocation for Devel opment

97-0369 HU, J. 03/31/97 Transfer the dbo ownership of database
mss_ep7_db on server milo to Judy Hu
(ihu)

97-0372 DHARIA, R. 03/31/97 Need new Email account to test our
program

97-0403 WHITE, R. 03/28/97 RelB CSS/IDG Subscription Server
Database Creation for Infrastructure
Build

97-0404 WHITE, R. 03/28/97 RelB DD&M database for subsystem



database transaction and integrity
anaysis

EDF CCB ltems Withdrawn
March 1997

Log
CCR No. Originator Date Org Disp Title
97-0214 PULKKINEN, J. 02/21/97 RELB W Addition of MSAccess/ODBC to
Ingest/Mini-DAAC development
baseline
Notes: Withdrawn per originator

97-0215 PULKKINEN, J. 02/21/97 RELB W Addition of PCs to Ingest DAAC

baseline

Notes: Withdraw per originator on 3/7/97;

97-0246 SNYDER, R. 02/28/97 RELB W Legato Networker enabler codes

97-0290 MASEK, J. 03/07/97 SO W Purchase a 9 Gigabyte disk drive fc
loan to the University of New
Hampshiore

97-0300 WANE, R. 03/10/97 RELB W BX License upgrade

Notes: Withdrawn per originator; See CCR 97-0300A;



